				Training Plan	for Batch 2020-2021		
		Batch 1		Batch 2 (i.e. who joined on/after 1-Jan-2021)			
SR#	Training	Start Date	End Date	Start Date	End Date	Assignment Submission Points	Comments
	. Net (Microsoft) Trainings						
1	HTML - In Progress	18-Dec-20	8-Jan-21	8-Feb-21	1-Mar-21	All HTML Pages except 4.5 and 4.6 - Good to Have	
2	Reading and 7th Semester Exam Vacation	11-Jan-21	31-Jan-21				
3	GIT- https://www.youtube.com/watch?v=c3482qAzZLQ	1-Feb-21	1-Feb-21	2-Mar-21	2-Mar-21		
4	Environment Setup - An installation of Visual Studio 2019 and SQL Server 2017	1-Feb-21	1-Feb-21	2-Mar-21	2-Mar-21		
5	MS SQL Server - https://www.youtube.com/playlist?list=PL08903FB7ACA1C2FB - Draft Database design submissio	2-Feb-21	6-Feb-21	3-Mar-21	8-Mar-21	Database design in excel sheet	
6	Final Database Submission	8-Feb-21	11-Feb-21	9-Mar-21	12-Mar-21	Database design in SQL Server	
7	ASP.NET MVC 5 - https://freecoursesite.com/the-complete-asp-net-mvc-5-course-1/ - 1st Submission	12-Feb-21	5-Mar-21	13-Mar-21	3-Apr-21	Register User Portal Section - 3.1, 3.3, 3.2, 3.4, 4.1, 2.5 and 2.6	3.5 section is already included in HTML design assignment
8	2nd Submission	6-Mar-21	27-Mar-21	5-Apr-21	24-Apr-21	Register User and Non Register User Portal Section - 3.6, 3.7, 2.2, 2.3	2.1, 2.4 sections are already included in HTML design
9	3rd Submission	29-Mar-21	10-Apr-21	26-Apr-21	8-May-21	Admin Site - 4.2, 4.3, 4.4 and 4.7 (MUST) 4.5 and 4.6, Good to Have	Section 5 should be included in respective sections, Section 6 is already included in HTML design assignment
PHP (Open Source) Trainings							
1	HTML - In Progress	18-Dec-20	8-Jan-21	8-Feb-21	1-Mar-21	All HTML Pages except 4.5 and 4.6 - Good to Have	
2	Reading and 7th Semester Exam Vacation	11-Jan-21	31-Jan-21				
3	GIT- https://www.youtube.com/watch?v=xuB1Id2Wxak	1-Feb-21	1-Feb-21	2-Mar-21	2-Mar-21		
4	Environment Setup - Installing XAMPP on Windows for PHP/MySql - https://www.youtube.com/watch?v=X0_pthMQPMM IDE Setup - VScode - https://www.youtube.com/watch?v=8tkuu0Rugg4	1-Feb-21	1-Feb-21	2-Mar-21	2-Mar-21		
5	MySQL - https://www.youtube.com/watch?v=7S_tz1z_5bA - Draft Database design submission	2-Feb-21	6-Feb-21	3-Mar-21	8-Mar-21	Database design in excel sheet	
6	Final Database Submission	8-Feb-21	11-Feb-21	9-Mar-21	12-Mar-21	Database design in MySQL	
7	PHP/MySQL/OOPs - https://freecoursesite.com/php-for-beginners-become-a-php-master-cms- project-1/ 1st Submission	12-Feb-21	5-Mar-21	13-Mar-21	3-Apr-21	Register User Portal Section - 3.1, 3.3, 3.2, 3.4, 4.1, 2.5 and 2.6	3.5 section is already included in HTML design assignment
8	2nd Submission	6-Mar-21	27-Mar-21	5-Apr-21	24-Apr-21	Register User and Non Register User Portal Section - 3.6, 3.7, 2.2, 2.3	2.1, 2.4 sections are already included in HTML design
9	3rd Submission	29-Mar-21	10-Apr-21	26-Apr-21	8-May-21	Admin Site - 4.2, 4.3, 4.4 and 4.7 (MUST) 4.5 and 4.6, Good to Have	Section 5 should be included in respective sections, Section 6 is already included in HTML design assignment